



# City of Brookings

Brookings City & County  
Government Center, 520  
Third Street  
Brookings, SD 57006  
(605) 692-6281 phone  
(605) 692-6907 fax

## Legislation Details (With Text)

**File #:** RES 21-003    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 12/31/2020    **In control:** City Council  
**On agenda:** 1/12/2021    **Final action:** 1/12/2021  
**Title:** Action on Resolution 21-003, a Resolution Authorizing Change Order No. 2 (Final) for the 2019-03STI, 20th Street South Improvement Project; Bowes Construction Co., Inc.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Memo, 2. Resolution, 3. Map

Date	Ver.	Action By	Action	Result
1/12/2021	1	City Council	approved	Pass

Action on Resolution 21-003, a Resolution Authorizing Change Order No. 2 (Final) for the 2019-03STI, 20<sup>th</sup> Street South Improvement Project; Bowes Construction Co., Inc.

### Summary:

This project was the reconstruction of 20<sup>th</sup> Street South from Main Avenue to Rio Grande Avenue, which included storm sewer, water main, sanitary sewer, grading, curb & gutter, asphalt paving and a new 8'-wide concrete shared use path along the south side of the street.

The project is completed and ready to be closed out. The final cost of the project is \$3,347,418.19, which is an increase of \$61,177.49 from the current contract amount. The change order increase was primarily due to additional excavation, trench material and gravel needed to stabilize the subgrade and for maintenance of the detour routes.

The change order summary is as follows:

Original Contract Price:	\$3,241,110.70
Increase from Previously Approved Change Order (No. 1):	\$45,130.00
Contract Price Prior to this Change Order:	\$3,286,240.70
Increase of this Change Order (No. 2 Final):	\$61,177.49
Contract Price Incorporating This Change Order:	\$3,347,418.19

### Recommendation:

Staff recommends approval.

### Attachments:

Memo  
Resolution  
Map