



# City of Brookings

Brookings City & County  
Government Center, 520  
Third Street  
Brookings, SD 57006  
(605) 692-6281 phone  
(605) 692-6907 fax

## Legislation Text

---

**File #:** RES 20-101, **Version:** 1

---

Action on Resolution 20-101, a Resolution Authorizing Change Order No. 1 (Final) for 2020-08STI Street Maintenance & Overlay Project; Bowes Construction, Inc.

### Summary:

The 2020-08STI Street Maintenance & Overlay Project is completed and ready to be closed out. The final cost of the project is \$817,201.60, which is an increase of \$34,630.57 from the original bid. The increased cost was due to additional asphalt quantities for thicker pavement on 2<sup>nd</sup> Street near the Street Department and increased digout areas on other streets to allow for thicker paving.

The project summary is as follows:

Original Contract Price:	\$782,571.03
Change from Previously Approved Change Orders:	\$0.00
Contract Price Prior to this Change Order:	\$782,571.03
Increase of this Change Order (No. 1 Final):	\$34,630.57
Contract Price incorporating this Change Order:	\$817,201.60

### Fiscal Impact:

The contract will be increased by \$34,630.57 to close out the project. The additional costs will be paid for under the Street & Sidewalk Improvement budget.

### Recommendation:

Staff recommends approval.

### Attachments:

Memo  
Resolution  
Map