
F:
\2

37
55

-0
0\

D
es

ig
n 

Ph
as

e\
C

AD
D

\S
he

et
 F

ile
\S

ec
tIo

n 
F 

- T
ra

ffi
c 

C
on

tro
l.d

w
g

;2
/2

1/
20

23
 1

2:
30

 P
M

ENG / ARCH:
DESIGNER:
TECHNICIAN:

DATE:
JOB No.:

1"1/2"0

SCALE REDUCTION BAR

PR
O

JE
C

T 
/ S

H
EE

T 
TI

TL
E 

:

R
EV

.
D

AT
E

D
ES

C
R

IP
TI

O
N

SHEET No. :

 w
w

w
.b

an
ne

ra
ss

oc
ia

te
s.

co
m

   
-  

 T
ol

l F
re

e:
 1

.8
55

.3
23

.6
34

2

JDB
LJB
JLU

FEBRUARY 2023
23755.00.01

SE
Q

U
EN

C
IN

G
 P

LA
N

U
N

IV
ER

SI
TY

 B
LV

D
 &

 2
2N

D
 A

VE
 G

R
AV

IT
Y 

SE
W

ER
 IM

PR
O

VE
M

EN
TS

BR
O

O
KI

N
G

S,
 S

O
U

TH
 D

AK
O

TA

 0
1

2/
21

/2
02

3
U

PD
AT

E 
SE

Q
U

EN
C

IN
G

 P
LA

N
 

 
 

 
 

 

D-5

 

 

   
 

0
12

5
25

0 
FT

SEQUENCING PLAN:

PHASE 1 - MH 2 TO UNIVERSITY BLVD, UNIVERSITY BLVD STA. 7+82 TO 16+70
1. NOTIFY THE OWNER AND ENGINEER A MINIMUM OF TWENTY-ONE (21) WORKING DAYS PRIOR TO

THE COMMENCEMENT OF WORK.
2. INSTALL TEMPORARY TRAFFIC CONTROL. CLOSE UNIVERSITY BLVD.
3. INSTALL TEMPORARY EROSION CONTROL.
4. PERFORM SURFACING REMOVALS.
5. INSTALL TEMPORARY SANITARY SEWER BYPASS.
6. PERFORM UNDERGROUND UTILITY REMOVALS AND INSTALL NEW SANITARY SEWER AND

FORCEMAIN.
7. PREPARE SUBGRADE, INSTALL BASE COURSE, INSTALL CURB & GUTTER.
8. COMPLETE BOTTOM LIFT OF ASPHALT PAVING.

PHASE 2A - LIFT STATION TO MH 2
1. NOTIFY THE OWNER AND ENGINEER A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO THE

COMMENCEMENT OF WORK.
2. INSTALL TEMPORARY EROSION CONTROL.
3. PERFORM REMOVALS.
4. INSTALL TEMPORARY SANITARY SEWER BYPASS.
5. INSTALL NEW SANITARY SEWER, FORCEMAIN LIFT STATION, AND GATE STRUCTURE.
6. COMPLETE SEEDING AND SURFACE RESTORATION.
7. REMOVE TEMPORARY EROSION CONTROL.

PHASE 2B - UNIVERSITY BLVD STA. 0+48 TO 7+82
1. NOTIFY THE OWNER AND ENGINEER A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO THE

COMMENCEMENT OF WORK.
2. INSTALL TEMPORARY TRAFFIC CONTROL. CLOSE UNIVERSITY BLVD.
3. PERFORM ASPHALT MILL FROM STA. 0+48 TO 7+82.
4. COMPLETE TOP LIFT OF ASPHALT PAVING AND PAVEMENT MARKINGS ON PHASE 1, AND 2B.
5. COMPLETE SEEDING AND SURFACE RESTORATION.
6. REMOVE TEMPORARY TRAFFIC CONTROL AND TEMPORARY EROSION CONTROL.

PHASE 3 - UNIVERSITY BLVD STA. 16+70 TO 24+00, 22ND AVE STA. 0+41 TO 2+63
1. NOTIFY THE OWNER AND ENGINEER A MINIMUM OF TWENTY-ONE (21) WORKING DAYS PRIOR TO

THE COMMENCEMENT OF WORK.
2. INSTALL TEMPORARY TRAFFIC CONTROL. CLOSE UNIVERSITY BLVD. CLOSE 22ND AVE.
3. INSTALL TEMPORARY EROSION CONTROL.
4. PERFORM SURFACING REMOVALS.
5. INSTALL TEMPORARY SANITARY SEWER BYPASS.
6. INSTALL NEW SANITARY SEWER.
7. PREPARE SUBGRADE, INSTALL BASE COURSE, INSTALL CURB & GUTTER AND FILLET SECTIONS.
8. COMPLETE BOTTOM TWO LIFTS OF ASPHALT PAVING.
9. COMPLETE SEEDING AND SURFACE RESTORATION.
10. REMOVE TEMPORARY TRAFFIC CONTROL AND TEMPORARY EROSION CONTROL..

CONTRACTOR WILL BE ALLOWED TO CLOSE PHASE 3, AND 4 AT THE SAME TIME.

PHASE 4 - 22ND AVE STA. 2+63 TO END
1. NOTIFY THE OWNER AND ENGINEER A MINIMUM OF FIVE (5) WORKING DAYS PRIOR TO THE

COMMENCEMENT OF WORK.
2. INSTALL TEMPORARY TRAFFIC CONTROL. CLOSE 22ND AVE AND MILLER PKWY.
3. INSTALL TEMPORARY EROSION CONTROL.
4. PERFORM SURFACING REMOVALS.
5. INSTALL SANITARY SEWER.
6. PREPARE SUBGRADE, INSTALL BASE COURSE, INSTALL CURB & GUTTER AND FILLET SECTIONS.
7. COMPLETE ASPHALT PAVING AND PAVEMENT MARKINGS.
8. COMPLETE SEEDING AND SURFACE RESTORATION.
9. REMOVE TEMPORARY TRAFFIC CONTROL, TEMPORARY EROSION CONTROL, AND RELOCATE

DETOUR SIGNAGE.
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TIME PROVISIONS

THE CONTRACTOR SHALL NOT START WORK ON PHASE 3 BEFORE MAY 1, 2024 OR EARLIER
WITHOUT ENGINEER AND OWNER APPROVAL.

THE CONTRACTOR WILL COMMENCE WORK UNDER THIS CONTRACT AND COMPLETE ALL
WORK ON PHASE 1, (AS DEFINED IN THE PLANS) ON OR BEFORE AUGUST 18, 2023.  THE
WORK WILL BE CONSIDERED COMPLETE WHEN THE SANITARY SEWER IS INSTALLED,
PRESSURE TESTED, AND OPEN FOR SERVICE, AND ALL STREETS AND SIDEWALKS ARE
PAVED (BOTTOM LIFT ONLY) AND OPEN TO TRAFFIC.  THE CONTRACTOR FURTHER AGREES
TO PAY AS LIQUIDATED DAMAGES THE AMOUNT SPECIFIED IN THE AGREEMENT FOR EACH
WORKING DAY THEREAFTER THAT THE WORK REMAINS INCOMPLETE.

THE CONTRACTOR WILL COMMENCE WORK UNDER THIS CONTRACT AND COMPLETE ALL
WORK ON PHASES 1, 2A AND 2B (AS DEFINED IN THE PLANS) ON OR BEFORE OCTOBER 20,
2023.  THE WORK WILL BE CONSIDERED COMPLETE WHEN THE SANITARY SEWER IS
INSTALLED, PRESSURE TESTED, AND OPEN FOR SERVICE, AND ALL STREETS AND
SIDEWALKS ARE PAVED AND FULLY OPEN TO TRAFFIC.  THE CONTRACTOR FURTHER
AGREES TO PAY AS LIQUIDATED DAMAGES THE AMOUNT SPECIFIED IN THE AGREEMENT
FOR EACH WORKING DAY THEREAFTER THAT THE WORK REMAINS INCOMPLETE.  THE
CONTRACATOR WILL BE ALLOWED FIVE CONSECUTIVE CALENDAR DAYS (MONDAY THRU
FRIDAY) TO CLOSE UNIVERSITY BLVD TO COMPLETE THE MILL AND OVERLAY, TOP LIFT OF
ASPHALT, AND PAVEMENT MARKINGS.

THE CONTRACTOR WILL COMMENCE WORK UNDER THIS CONTRACT AND COMPLETE ALL
WORK ON PHASES 3 AND 4 (AS DEFINED IN THE PLANS) ON OR BEFORE SEPTEMBER 6,
2024.  THE WORK WILL BE CONSIDERED COMPLETE WHEN THE SANITARY SEWER IS
INSTALLED, PRESSURE TESTED, AND OPEN FOR SERVICE, AND ALL STREETS ARE PAVED
AND FULLY OPEN TO TRAFFIC.  THE CONTRACTOR FURTHER AGREES TO PAY AS
LIQUIDATED DAMAGES THE AMOUNT SPECIFIED IN THE AGREEMENT FOR EACH WORKING
DAY THEREAFTER THAT THE WORK REMAINS INCOMPLETE.

NOTE:
ALL CONSTRUCTION TRAFFIC SHALL ENTER/LEAVE THE SITE FROM 22ND AVENUE.
NO CONSTRUCTION TRAFFIC WILL BE ALLOWED TO ENTER/LEAVE THE SITE FROM
JACKRABBIT AVENUE.


