

Resolution 18-084

Resolution Authorizing Change Order No. 1 (Final) for 2018-04SSI, 8th Street & 20th Avenue Drainage Improvement Project, VJ Ahlers Excavating, Inc.

Be it Resolved by the City Council that the following change order be allowed for 2018-04SSI, 8th Street & 20th Avenue Drainage Improvement Project:

Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities and for additional storm sewer work for a total increase of \$8,112.50 to the contract to close out the project.

Passed and approved this 9th day of October, 2018.

CITY OF BROOKINGS

Keith Corbett, Mayor

ATTEST:

Shari Thornes, City Clerk