

Resolution 22-095

**Resolution Authorizing Change Order No. 1, for
2022-05STI Main Avenue and 8th Street South Intersection Reconstruction;
Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2022-05STI Main Avenue and 8th Street South Intersection Reconstruction Project:

Construction Change Order Number 1: Adjust plan quantities to include additional work. The work being added includes the rental of message boards, thermoplastic line painting, and utility work. The total price increase in the contract for these changes is \$61,359.45.

Passed and approved this 20th day of December, 2022.

CITY OF BROOKINGS, SD

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk