

**Resolution 23-055**

**Resolution Authorizing Change Order No. 1, for  
for 2023-04STI 22<sup>nd</sup> Avenue Phase 2 Reconstruction Project:  
Timmons Construction Company**

Be It Resolved by the City Council that the following change order be allowed for 2023-04STI 22<sup>nd</sup> Avenue Phase 2 Reconstruction Project:

Construction Change Order Number 1: Adjust plan quantities to include additional work. The work added includes the additional traffic control measures, efforts required to manage and mitigate potentially PFAs contaminated water and soil, and acceleration of the project by a total of 33 calendar days. The total authorized increase in the contract for these changes is \$142,154.29.

Passed and approved this 13<sup>th</sup> day of June, 2023.

CITY OF BROOKINGS, SD

\_\_\_\_\_  
Oepke G. Niemeyer, Mayor

ATTEST:

\_\_\_\_\_  
Bonnie Foster, City Clerk