RESOLUTION 24-095

RESOLUTION AUTHORIZING CHANGE ORDER #1 FOR STRUCTURE NO. 06-160-152 REPLACEMENT PROJECT

WHEREAS, the City of Brookings opened bids for the Structure No. 06-160-152 Replacement Project on Tuesday, August 6, 2024 at 1:30 pm at the Brookings City and County Government Center; and

WHEREAS, the City of Brookings awarded Austreim Excavating, LLC the contract for Structure No. 06-160-152 Replacement Project for their low bid of \$166,489.94 at the April 13, 2024 City Council Meeting; and

WHEREAS, during construction the contractor discovered concrete underneath the asphalt pavement which needed to be removed, which also increased the amount of asphalt needed to tie the project back into the existing roadway; and

WHEREAS, the contract with Austreim Excavating, LLC needs to be amended to account for the additional work.

NOW, THEREFORE, BE IT RESOLVED as follows:

- 1. Change Order 1 totaling \$21,670.09 for additional work be approved; and
- 2. The City Manager or his designee is authorized to sign the change order.

Passed and Approved this 22nd day of October, 2024.

	CITY OF BROOKINGS, SD
ATTEST:	Oepke G. Niemeyer, Mayor
Bonnie Foster. City Clerk	