

Resolution 23-083

Resolution Authorizing Change Order No. 2, for 2023-04STI 22nd Avenue Phase 2 Reconstruction Project; Timmons Construction Company

Be It Resolved by the City Council that the following change order be allowed for 2023-04STI 22nd Avenue Phase 2 Reconstruction Project:

Construction Change Order Number 2: the mill and overlay of a portion of 8th Street South and 22nd Avenue to tie the concrete portion of the project into the existing roadway, and the substitution of traffic light brackets to an alternate manufacturer. The total authorized increase in the contract for these changes is \$36,125.00.

Passed and approved this 12th day of September, 2023.

CITY OF BROOKINGS, SD

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk