

Resolution 18-073

**Resolution Authorizing Change Order No. 1 (Final) for 2018-06TI
Chip Seal Project, Topkote, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2018-06STI, Chip Seal Project:

Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities for a total decrease of \$48,989.12 to the contract to close out the project.

Passed and approved this 11th day of September, 2018.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Shari Thornes, City Clerk