

Resolution 23-096

Resolution Authorizing Change Order No. 3, for 2023-04STI 22nd Avenue Phase 2 Reconstruction Project; Timmons Construction Company

Be It Resolved by the City Council that the following change order be allowed for 2023-04STI 22nd Avenue Phase 2 Reconstruction Project:

Construction Change Order Number 3: Adjustment for as-built quantities and liquidated damages. The total authorized decrease in the contract for these changes is \$208,410.56.

Passed and approved this 28th day of November, 2023.

CITY OF BROOKINGS, SD

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk