

Resolution 17-092

**Resolution Authorizing Change Order No. 1 (Final) for 2017-10SSI
2nd Street South Drainage Improvement Project, Clark Drew Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2017-10SSI, 2nd Street South Drainage Improvement Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities for a total decrease of \$84.20 to close out the project.

Passed and approved this 10th day of October, 2017.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Shari Thornes, City Clerk