

Resolution 20-058

Resolution Authorizing Change Order No. 1 (Final) for 2020-06STI, Chip Seal Project, Topkote, Inc.

Be It Resolved by the City Council that the following change order be allowed for 2020-06STI, Chip Seal Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities for a total decrease of \$18,461.73 to close out the project.

Passed and approved this 11th day of August, 2020.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, City Clerk