

Resolution 21-106

**Resolution Authorizing Change Order No. 1, Final, for Project 2021-08STI
Street Maintenance and Overlay Project; Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2021-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a decrease of \$25,209.43 and include additional work for an increase of \$90,390.72. Combining these will result in the project cost increasing by \$65,181.29. To accommodate the additional work, the substantial completion date shall be extended by 10 working days to close out the project.

Passed and approved this 14th day of December, 2021.

CITY OF BROOKINGS

Oepke Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk