

Resolution 18-083

**Resolution Authorizing Revised Change Order No. 1 (Final) for 2018-06TI
Chip Seal Project, Topkote, Inc.**

Be it Resolved by the City Council that the following change order be allowed for 2018-06STI, Chip Seal Project:

Construction Change Order Number 1: Adjust plan quantities to as-constructed quantities for a total decrease of \$48,706.61 to the contract to close out the project.

Resolution 18-073 adopted on September 11, 2018 shall be rescinded.

Passed and approved this 9th day of October, 2018.

CITY OF BROOKINGS

Keith Corbett, Mayor

ATTEST:

Shari Thornes, City Clerk