

Resolution 21-105

**Resolution Authorizing Change Order No. 1 for Apron & Taxilane Improvements
Project, #3-46-0005-031-2019; Bowes Construction Inc.**

Be It Resolved by the City Council that the following change order be allowed for Apron & Taxilane Project, #3-46-0005-031-2019:

Construction Change Order Number 1:

Adjust plan quantities to as-constructed quantities for a decrease of \$21,594.17
and add 1 Underdrain Headwall for an increase of \$3,800.00 for a total decrease
in Contract Price of \$17,794.47

Passed and approved this 23rd day of November, 2021.

CITY OF BROOKINGS

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk