

**Resolution 23-006**

**Resolution Authorizing Change Order No. 2, for  
2022-08STI Street Maintenance and Overlay Project, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be approved for 2022-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 2: Adjust bid quantities to as-constructed quantities. Adjustment of bid quantities for final payment results in a decrease change order. The total price decrease in the contract for these changes is \$138,643.23.

Passed and approved this 10<sup>th</sup> day of January, 2023.

CITY OF BROOKINGS, SD

---

Oepke G. Niemeyer, Mayor

ATTEST:

---

Bonnie Foster, City Clerk