



**Change Order
Request #1**

Date: 11/4/2024

Timmons Construction, Inc.
1306 Western Ave
Brookings, SD 57006
(605) 695-9829
timmonsconstructioninc@gmail.com
cole.timmonsconstructioninc@gmail.com

Engineer / Owner

Matt Brua - Banner Associates
Josh Bauman - City of Brookings

PROJECT / LOCATION

Brookings Trails Project

DESCRIPTION	QTY (Measured)	UNIT	U/P	Total
Unclassified Excavation (Additional 1' Over-ex of Topsoil)	270	CY	\$ 14.16	\$ 3,823.20
Imported Clay Material	270	CY	\$ 15.00	\$ 4,050.00
Sidewalk Reinforcement: #4 steel rebar, 24" grid	7478	SF	\$ 2.00	\$ 14,956.00
			SUBTOTAL	\$ 22,829.20
			TAX RATE	0.000%
			TOTAL TAX	\$0.00
			OTHER	0.00
			TOTAL	\$22,829.20

Remarks / Instructions: includes sales tax

Schedule Impact: 3 days

<https://timmonsconstructioninc.com>
For All Your Concrete & Excavation Needs
Insured • Bonded • ACI Certified