

Resolution 21-116

**Resolution Authorizing Change Order No. 1, Final, for Project 2021-04STI
Swiftel Pavement Reconstruction Project; Timmons Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2021-04STI, Swiftel Pavement Reconstruction Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for an increase of \$21,362.00 to close out the project. This will result in a final contract amount of \$130,894.50.

Passed and approved this 14th day of December 2021.

CITY OF BROOKINGS

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk