

Resolution 22-080

**Resolution Authorizing Change Order No. 1, for
2022-08STI Street Maintenance and Overlay Project, Bowes Construction, Inc.**

Be It Resolved by the City Council that the following Change Order be allowed for 2022-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 1: Adjust plan quantities to include additional work. The work being added includes replacing storm-damaged sidewalks, paving an alley as part of an assessment project and adding a curb to a new sidewalk ramp on 3rd Street and State Avenue to better tie into the existing yard. The total price increase in the contract for these changes is \$79,410.55.

Passed and approved this 27th day of September, 2022.

CITY OF BROOKINGS, SD

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk