

Resolution 17-088

**Resolution Authorizing Change Order No. 1 (Final)
for 2017-06STI, Chip Seal Project; Topkote, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2017-06STI, Chip Seal Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities for a total increase of \$22,021.17 to close out the project.

Passed and approved this 12th day of September, 2017.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Shari Thornes, City Clerk