

Resolution 20-004

**A Resolution Authorizing Change Order No. 1 (Final), for
2019-07STI Freight On Board Project; Bowes Construction Inc.**

Be It Resolved by the City Council that the following change order be allowed for
2019-07STI Freight on Board Project:

Construction Change Order Number 1 Final

Adjust estimated bid quantities to “as-built” quantities for a total decrease of
\$36,517.41 to close out the project.

Passed and approved this 28th day of January, 2020.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, City Clerk