

Resolution 20-042

Resolution Authorizing Change Order No. 2 for 2019-01SWR, Concrete Maintenance Project; Clark Drew Construction, Inc.

Be It Resolved by the City Council that the following change order be allowed for 2019-01SWR, Concrete Maintenance Project:

Construction Change Order Number 2: Adjust plan quantities for additional sidewalk work and removal of one water service for a total increase of \$34,821.00 to the contract and extend the substantial completion date to October 1, 2020 and the final completion date to October 9, 2020 to complete the amended project.

Passed and approved this 28th day of April, 2020.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, City Clerk