

**Resolution 20-047**

**Resolution Authorizing Change Order No. 1 for 2019-03STI, 20<sup>th</sup> Street South Improvement Project; Bowes Construction Co., Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2019-03STI, 20<sup>th</sup> Street South Improvement Project:

Construction Change Order Number 1: Adjust plan quantities for additional drain tile work and a storm drain inlet for an increase of \$45,130.00 to the contract and extend the substantial completion date by two working days.

Passed and approved this 12<sup>th</sup> day of May, 2020.

CITY OF BROOKINGS

---

Keith W. Corbett, Mayor

ATTEST:

---

Bonnie Foster, City Clerk