

Resolution 20-084

Resolution Authorizing Change Order No. 1 for the Bob Shelden Athletic Field Complex Renovation Project, Clark Drew Construction, Inc.

Be It Resolved by the City Council that the following change order be allowed for the Bob Shelden Athletic Field Complex Renovation Project.

Construction Change Order Number 1: Adjustment for contracted soil removal transport, chain link fencing, bullpen slope modification and waterline connection creating an increase of \$45,063.74 to the contract.

The contingency identified for the Bob Shelden renovation contains \$300,000.

Passed and approved this 27th day of October, 2020.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, City Clerk