

Resolution 20-101

**Resolution Authorizing Change Order No. 1, Final, for
2020-08STI Street Maintenance and Overlay Project; Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2020-08STI, Street Maintenance and Overlay Project:

Construction Change Order Number 1 (Final): Adjust plan quantities to as-constructed quantities for a total increase of \$34,630.57 to close out the project.

Passed and approved this 8th day of December, 2020.

CITY OF BROOKINGS

Keith W. Corbett, Mayor

ATTEST:

Bonnie Foster, City Clerk