

**Resolution 21-003**

**Resolution Authorizing Change Order No. 2, Final, for  
2020-03STI, 20<sup>th</sup> Street South Improvement Project; Bowes Construction, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2020-03STI, 20<sup>th</sup> Street South Improvement Project, Bowes Construction Co., Inc.:

Construction Change Order Number 2 (Final): Adjust plan quantities to as-constructed quantities for a total increase of \$61,177.49 to close out the project.

Passed and approved this 12<sup>th</sup> day of January, 2021.

CITY OF BROOKINGS

---

Keith W. Corbett, Mayor

ATTEST:

---

Bonnie Foster, City Clerk