

Resolution 21-078

**Resolution Authorizing Change Order No. 1 (Final) for
2021-06STI Chip Seal Project, Topkote, Inc.**

Be It Resolved by the City Council that the following change order be allowed for 2021-06STI, Chip Seal Project:

Construction Change Order Number 1 (Final):

Adjust plan quantities to as-constructed quantities for a total increase of \$4,957.28 to close out the project.

Passed and approved this 28th day of September 2021.

CITY OF BROOKINGS

Oepke G. Niemeyer, Mayor

ATTEST:

Bonnie Foster, City Clerk