



City of Brookings

Brookings City & County
Government Center, 520
Third Street
Brookings, SD 57006
(605) 692-6281 phone
(605) 692-6907 fax

Legislation Details (With Text)

File #: RES 20-034 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 3/30/2020 **In control:** City Council
On agenda: 4/8/2020 **Final action:** 4/8/2020
Title: Action on Resolution 20-034, a Resolution Authorizing Change Order No. 3 (Final) for the 2019-04STI, 22nd Avenue Phase I Reconstruction Project, Timmons Construction, Inc.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memo, 2. Resolution, 3. Map

Date	Ver.	Action By	Action	Result
4/8/2020	1	City Council	approved	Pass

Action on Resolution 20-034, a Resolution Authorizing Change Order No. 3 (Final) for the 2019-04STI, 22nd Avenue Phase I Reconstruction Project, Timmons Construction, Inc.

Summary:

This project is the 22nd Avenue Reconstruction Project between Minnesota Drive and Eastbrook Drive which includes full reconstruction to widen the current roadway, construct concrete sidewalks, traffic signals, and street lighting.

This project has been completed and is ready to be closed out. The change order will authorize an increase of \$8,636.64 to the current contract amount to adjust plan quantities to as-constructed quantities. A portion of the increase in cost was due to additional gravel due to wet conditions and asphalt work on the side streets. In addition, this change order will extend the contract final completion date to June 19, 2020 due to delayed shipment of the traffic signal equipment and final punch list work. The final contract price of this project is \$2,901,833.24.

Recommendation:

Staff recommends approval of the resolution as presented.

Attachments:

Memo
Resolution
Map