City of Brookings



Legislation Details (With Text)

File #:	RES 2	20-042	Version: 1	Name:		
Туре:	Resol	lution		Status:	Passed	
File created:	4/21/2	2020		In control:	City Council	
On agenda:	4/28/2	2020		Final action:	4/28/2020	
Title:	Action on Resolution 20-042, a Resolution Authorizing Change Order No. 2 for the 2019-01SWR, Concrete Maintenance Project; Clark Drew Construction.					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	1. Memo, 2. Resolution					
Date	Ver.	Action By		Act	tion	Result

Action on Resolution 20-042, a Resolution Authorizing Change Order No. 2 for the 2019-01SWR, Concrete Maintenance Project; Clark Drew Construction.

Summary:

This project is the annual concrete project and entails construction of miscellaneous concrete work including curb and gutter, fillets, valley gutters, curb ramps, City & County parking lot, and homeowner trip hazard sidewalks. The concrete repair work for 2020 to replace fillets, valley gutters, curb & gutter, and ramps is being deferred to 2021 due to budget constraints with Covid-19 as well as staff commitments to the 20th Street South Interchange Project. There are approximately 50 residential properties with sidewalk trip hazard repairs in the 2020 area for replacement. Clark Drew Construction has fillet and ramp work to complete from 2019 and have agreed to add the trip hazard sidewalk to their 2019 contract.

This resolution will increase the contract by \$34,821.00, and the sidewalk repair costs will be assessed. The change order will extend the substantial completion date to October 1, 2020 and extend the final completion date to October 9, 2020 to complete the amended project.

Recommendation:

Staff recommends approval of the resolution.

Attachments:

Memo Resolution