



City of Brookings

Brookings City & County
Government Center, 520
Third Street
Brookings, SD 57006
(605) 692-6281 phone
(605) 692-6907 fax

Legislation Details (With Text)

File #: RES 20-099 **Version:** 1 **Name:**
Type: Resolution **Status:** Passed
File created: 11/13/2020 **In control:** City Council
On agenda: 11/24/2020 **Final action:** 11/24/2020
Title: Action on Resolution 20-099, a Resolution Authorizing Change Order No. 1(Final) for 2020-05STI, Moriarty Park Drainage Improvement Project, Rounds Construction, Inc.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memo, 2. Resolution, 3. Map

Date	Ver.	Action By	Action	Result
11/24/2020	1	City Council	approved	Pass

Action on Resolution 20-099, a Resolution Authorizing Change Order No. 1(Final) for 2020-05STI, Moriarty Park Drainage Improvement Project, Rounds Construction, Inc.

Summary:

This 2020-05STI Moriarty Park Drainage Improvement Project is completed and ready to be closed out. The final cost of the project is \$360,971.92, which is an increase of \$18,015.94 from the original contract price. The increased cost was due to adding storm sewer and an area drain to a boulevard area, adding concrete mow edges around the flared ends and to adjust the final quantities to as-constructed quantities.

The project summary is as follows:

Original Contract Price:	\$342,955.98
Change from Previously Approved Change Order:	\$0.00
Contract Price Prior to this Change Order:	\$342,955.98
Increase of this Change Order (No. 1 Final):	\$18,015.94
Contract Price incorporating this Change Order:	\$360,971.92

Recommendation:

Staff recommends approval.

Attachments:

Memo
Resolution
Map