



# City of Brookings

Brookings City & County  
Government Center, 520  
Third Street  
Brookings, SD 57006  
(605) 692-6281 phone  
(605) 692-6907 fax

## Legislation Text

---

**File #:** RES 20-099, **Version:** 1

---

Action on Resolution 20-099, a Resolution Authorizing Change Order No. 1(Final) for 2020-05STI, Moriarty Park Drainage Improvement Project, Rounds Construction, Inc.

### Summary:

This 2020-05STI Moriarty Park Drainage Improvement Project is completed and ready to be closed out. The final cost of the project is \$360,971.92, which is an increase of \$18,015.94 from the original contract price. The increased cost was due to adding storm sewer and an area drain to a boulevard area, adding concrete mow edges around the flared ends and to adjust the final quantities to as-constructed quantities.

The project summary is as follows:

Original Contract Price:	\$342,955.98
Change from Previously Approved Change Order:	\$0.00
Contract Price Prior to this Change Order:	\$342,955.98
Increase of this Change Order (No. 1 Final):	\$18,015.94
Contract Price incorporating this Change Order:	\$360,971.92

### Recommendation:

Staff recommends approval.

### Attachments:

Memo  
Resolution  
Map