



City of Brookings

Brookings City & County
Government Center, 520
Third Street
Brookings, SD 57006
(605) 692-6281 phone
(605) 692-6907 fax

Legislation Text

File #: RES 21-078, **Version:** 1

Action on Resolution 21-078, a Resolution Authorizing Change Order No. 1(Final) for 2021-06STI, Chip Seal Project; Topkote, Inc.

Summary:

This 2021 Chip Seal Project is completed and ready to be closed out. The final cost of the project is \$295,086.68, which is an increase of \$4,957.28 from the original contract price of \$290,129.40. The increased cost was due to some additional striping in Innovation Campus.

The project summary is as follows:

Original Contract Price:	\$290,129.40
Change from Previously Approved Change Order:	\$0.00
Contract Price Prior to this Change Order:	\$290,129.40
Increase of this Change Order (No. 1 Final):	\$4,957.28
Contract Price incorporating this Change Order:	\$295,086.68

This resolution will approve Change Order No. 1 (Final) for an increase of \$4,957.28 to the contract amount to close out the project.

Recommendation:

Staff recommends approval.

Attachments:

Resolution