



# **Progress Report September 2023**

# I-29 Interchange

## Ribbon Cutting

- New I-29 Exit 130 Interchange (20<sup>th</sup> Street South)



# Public Works

## Airport Division



- Pavement Maintenance Project
  - ▶ *Status: Complete*
- Taxilane Design
  - ▶ *Target: December 2023*
  - ▶ *Status: Design is at approximately 50%. Bid for construction in 2024.*





# Public Works

## Engineering Division

### Construction Projects:

- 22<sup>nd</sup> Avenue Reconstruction
  - ▶ *Target: November 2023 **October 2023***
  - ▶ *Status: Substantially completed and open to traffic on Friday, September 22*
- University Boulevard
  - ▶ *Target: November 2023/2024 (final)*
  - ▶ *Status: 2023 work is complete.*
- Chip Seal
  - ▶ *Status: Project is complete.*



# Public Works

## Engineering Division

### *(continued)*



- Overlays

- ▶ *Target: November 2023*
- ▶ *Status:*
  - ▶ *Harvey Dunn – Curb and gutter completed, ramps starting week of September 24*
  - ▶ *Crystal Ridge Circle, Teton Lane and Deer Pass – overlay complete*
  - ▶ *Cardinal and Remington Dr. – storm sewer complete, curb and gutter started*
  - ▶ *Old Sanctuary Alley – Complete*

- I-29 Interchange

- ▶ *Target: July 2023*
- ▶ *Status:*
  - ▶ *Substantially complete, punch-list items to be finished*



# Public Works

## Engineering Division

### *(continued)*



- 20<sup>th</sup> Street South (BMU)
  - ▶ *Target: November 2023*
  - ▶ *Status:*
    - ▶ *20<sup>th</sup> Street open between 22nd Ave and Windermere*
    - ▶ *Water main work continues from 9th Ave S going west*
- 34<sup>th</sup> Ave. (BMU)
  - ▶ *Target: November 2023*
  - ▶ *Status:*
    - ▶ *Prince Drive to 6<sup>th</sup> Street closed*
    - ▶ *Roadway prep started*





# Public Works

## Engineering Division

*(continued)*



### Studies/Reports:

- Stormwater Master Plan
  - ▶ Target: Study Session for October 2023
  - ▶ Status: ERU and cash flow analysis being finalized
- Six Mile Creek Study
  - ▶ Target: June 2024
  - ▶ Status: Weighing impact of possible appeals to floodplain to study
- Floodplain Development Ordinance
  - ▶ Target: August 2023
  - ▶ Status: Complete



# Public Works

## Engineering Division

*(continued)*



## Flood Risk Open House

- *FEMA's New Preliminary Flood Maps*
- *90-day comment period*





# Public Works

## Solid Waste Division



### Construction Projects:

- Leachate Vault Reconstruction
  - ▶ Target: ~~June 2023~~ **October 2023**
  - ▶ Status: State approved plans, contract issued, submittals completed
- Leachate Force Main to Sanitary Sewer
  - ▶ Target: December 2023 (Plans), 2024/2025 (Construction)
  - ▶ Status: Contracting design work




# Public Works

## Solid Waste Division



### HHW Event:

- 323 Vehicles (new record)
- Over 34,000 lbs collected
- \$670 cash & 796 non-perishable foods donated to Food Pantry





# Public Works

## Solid Waste Division

*(continued)*



### 2023 Studies/Reports:

- Solid Waste Master Plan


- ▶ Target: ~~August~~ **September** 2023
- ▶ Status: Presented to Council on September 19. Staff to return for Council acceptance in October.

- Master Fill Plan

- ▶ Target: ~~October~~ **September** 2023
- ▶ Status: Final plan reviewed on September 18, additional modifications requested.

### Vehicles/Equipment:

- ▶ Target: ~~Late 2023 to Early 2024~~
- ▶ Status: 1 collection truck delivered to Sioux Falls. Prepping final delivery.





# Public Works

## Streets Division



### Maintenance Projects:

- Thermoplastic Replacement
  - ▶ *Target: September 2023*
  - ▶ *Status: In progress*

### Studies/Reports:

- Winter Operations Plan
  - ▶ *Target: October 2023*
  - ▶ *Status: In development*



# IT

- National IT Professionals Day
  - *Celebrated September 19*
  - *Thank you, Don and Kweku!*





# Fire

- 22<sup>nd</sup> Avenue Fire Station
  - *Natural Gas Heater*
  - *LED Lighting*
- Regional Vehicle Extraction Training





# Police

- SDSU Students Back
  - 499 calls the week of August 17-24
- Labor Day DUI Campaign
  - August 16 – September 4
  - Saturation Patrols
- *Special Response Team Training*
- *Citizens First Responder Academy*



# Police

- *Downtown*
  - *Last Downtown at Sundown*
  - *Daily Foot Patrols*
  - *Meeting with Alcohol Establishments*
- *New K-9 Search & Drug Dog – Teddi*
- *SDSU Football Game – Assisted UPD*





# Library

- Escape Room
- Inter-Group Dialogues
- Fall Storytimes

